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SUBSECTION 7-1 POLICIES

7-1.1 Scope of Section 7
This section of the Fleet Modernization Program (FMP) Management and Operations Manual
defines the policies, responsibilities, and procedures associated with the identification,
acquisition, procurement, and installation of Ship Alteration (SHIPALT) material.

7-1.2 References for Section 7
The following references are the principal sources of material management information
presented in this section:
S7(a) Appendix H, Subj: SAR AML Preparation Guide

S7(b) Appendix A, Subj: NAVSEA Technical Specification 9090-210, Justification/Cost Form
(JCF)

S7(c) Appendix A, Subj: NAVSEA Technical Specification 9090-500, SHIPALT Record (SAR)

S7(d) Appendix A, Subj: NAVSEA Technical Specification 9090-600, SHIPALT Installation
Drawings

S7(e) NAVSUP Publication 485 Volume III, Subj:  MILSTRIP/MILSTRAP

7-1.3 Background for Section 7
The FMP material management process involves specific functions, including:
•  Identifying SHIPALT material - Ship Program Manager (SPM)
•  Programming SHIPALT installation - Chief of Naval Operations (CNO)
•  Collecting, categorizing, and monitoring these SHIPALT material requirements - (SPM)
•  Planning, programming, budgeting, procuring SHIPALT material in such a manner as to

promote standardization, and reporting material availability status - (CNO/SPM/Type
Commander (TYCOM)/material managers).

•  Requisitioning, draw down of Naval Inventory Control Point-Mechanicsburg (NAVICP-
M)/Defense Logistics Agency (DLA) material, receiving, storing, installing and accounting
for SHIPALT material - Naval Supervising Activity (NSA)/Installing Activity (IA).

This subsection of the FMP Manual presents material management procedures that span the
entire FMP process.  The processes described in the following paragraphs, involve performance
of a set of material management functions.
•  SHIPALT material identification and timely development of installation schedules are

necessary to focus attention on funding and procurement responsibilities.  Especially critical
to the successful completion of SHIPALT installations is the early identification of special
purpose or non-standard Long Lead Time Material (LLTM).  The Justification/Cost Form
(JCF) material, Ship Alteration Record (SAR) Alteration Material List (AML), and the SAR
AML Preparation Guide (reference S7(a)) are the preliminary sources for documenting
material and procurement responsibilities.  All material required for the SHIPALT
installation may not be fully known and documented until completion of SHIPALT
Installation Drawings (SIDs) by the Planning Yard (PY).
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•  Although the processing of material requirements may begin with the JCF or the SAR,
material is not authorized for budgeting or procurement (purchase) until the SHIPALT is
entered into Navy Data Environment-Navy Modernization (NDE-NM) and programmed for
accomplishment.

•  Material distribution and installation occur principally during program execution.
•  Material required for execution of the FMP is cataloged and managed by various Material

Managers (i.e. NAVICP-M and DLA).

Some material may also be centrally managed and procured by a Naval Sea Systems Command
(NAVSEA) designated activity on an as-required basis ranging from multi-hull to multi-year
procurement.  Other SHIPALT material, referred to as NSA Provided Material, may be locally
provided or fabricated by the NSA/IA.

7-1.4 Policies
Key material management policies to be used with the FMP are as follows:
•  All actions taken to identify and procure material for SHIPALTs shall be designed to

promote intra-Navy interoperability as a first priority and to promote standardization as a
second priority.

•  Standard stock material on the SHIPALT AML will be used where possible.  Screening of
the Standard Components List (SCL) will be conducted in development of the AML to allow
for maximum utilization of standard stock material.

•  Headquarters Centrally Provided Material (HCPM) and Centrally Provided Material (CPM)
shall be used to the maximum extent practical to facilitate timely delivery of material and/or
lower cost per unit.  Reference S7(a) will be used to determine the worthiness level of
material to be listed in the NDE-NM database.

•  Material shall be procured in compliance with all Department of Defense (DoD) procurement
and contracting regulations.

•  NDE-NM has been designated by CNO as the central repository for all SHIPALT material
information.  The cognizant SPM will enter accurate material requirements in NDE-NM.
Material managers will provide accurate and timely material status information in NDE-NM.

•  Material requirements will be identified accurately and in detail as early as possible in the
FMP process.  These requirements must be formally documented in accordance with
references S7(b) through S7(d).  Commercial information sources can be valuable tools in the
selection of standard components.

•  Material will not be budgeted for or procured until the specific Title "K" SHIPALT
(including the Title "K-P" SHIPALT after the TYCOM nominates hulls) is programmed for
accomplishment by the CNO Platform Sponsors or the Title "D" SHIPALT is programmed
by the applicable TYCOM.

Note:  This policy is not intended to preclude placing of multi-year contracts or contract options
for out year quantities.
•  NAVICP-M material for programmed SHIPALTs identified with Purpose Code "T" is

protected from general issue by this designation except to satisfy an Issue Group 1/Casualty
Report (CASREP) requisition.
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•  Material will not be pushed (material to be provided without requisitioning action by
NSA/IA) to Forces Afloat activities without TYCOM concurrence.

•  NDE-NM worthy (See Exhibit S7-1) SHIPALT material (and in the case of submarines,
Submarine Maintenance, Engineering, Planning and Procurement (SUBMEPP)) provided
LLTM shall be available by the industrial availability start date.  If the material is not
available, a later material availability milestone must be specifically negotiated by the SPMs
with NAVSEA 04 concurrence.

•  NSA/IA will notify the SPM of the material availability status of SHIPALT material not
received by Start Of Availability (SOA) for Title "K" SHIPALTs and the appropriate
TYCOM for Title "D" SHIPALTs.

•  Maximum effort to standardize material will be achieved at ship class level.  When feasible,
standardization will be across ship classes.  Material standardization efforts shall be
implemented by the following strategies:
− Procure for all applicable hulls, which are programmed, on a single contract, using multi-

year options for out year requirements.
− Procuring standard equipment
− Utilizing Federal Acquisition Regulations (FAR) 14-201-8 “Price Related Factors”.

Using the best value to the Navy in lieu of the lowest price tends to favor items already
supported.

•  No Logistically Significant Material (LSM), as defined in this manual's glossary, is to be
procured without required support.  Specific logistics support requirements and milestones
are contained in Section 8 of this manual.

•  NAVICP/ DLA ICPs will procure to support programmed NDE-NM requirements.  Upon
receipt of funded requisitions, Naval Inventory Control Point-Philadelphia (NAVICP-P) will
procure material.  NAVICP-M does not generate requirements for un-programmed hulls.

•  SPMs will ensure draw down of material by NSA/IAs, utilizing NAVICP-M’s non-draw
down reports issued at Start of Availability (A) +1.

•  NAVICP-M begins the NAVICP-M draw down reporting process at A-6, by reviewing hull
NDE-NM reports.  A review of the NAVICP-M file is conducted for requisitions submitted
for NDE-NM items.  If no requisition is identified, correspondence is submitted requesting
draw down information.  Final draw down reports are completed at A+1.  Copies of these
reports are submitted to the appropriate SPMs and the installing/material requisitioning
activities.

•  Material identified by an Engineering Directorate (ED) in the JCF or SAR as anon-deviation
item has been deemed necessary to support future design requirements and shall not be
substituted.  The Hardware Systems Command (HSC) will provide sole source authorization
at the time programming is done.

•  HSC material managers, NAVICP-M/DLA will keep the NDE-NM Material Dictionary
current and up-to-date at all times.  A unique stock number will identify material having
unique form, fit or function.
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SUBSECTION 7-2 MATERIAL DOCUMENTATION IDENTIFICATION

7-2.1 Scope
This subsection addresses the identification of material for a given SHIPALT beginning with the
first document describing that SHIPALT.  Each successive alteration development document
may add to the material identification information.

The procedures for material identification are based on a succession of documents that provide
progressively greater detail (see Figure 7-1).  This documentation includes:
•  Proposed Military Improvement (PMI), Proposed Survivability Improvement (PSI), and

Proposed Technical Improvement (PTI)
•  FMP Cost & Feasibility (C&F) Study
•  Justification/Cost Form (JCF)
•  Ship Alteration Record (SAR)
•  SHIPALT Installation Drawings (SIDs)
•  Advance Planning Letter, including NDE-NM 4720 Report
•  SHIPALT Authorization Letter, including NDE-NM 4720 Report
•  Ship Alteration and Repair Package (SARP)/Overhaul or Availability Work Package

(OWP/AWP)
•  Individuals and organizations associated with the design, planning, acquisition and

installation of a SHIPALT should be dedicated to achieving standardization.

FIGURE S7-1
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7-2.2 Material Identification Categories
The process of identifying material requirements includes determining the material's category.
Material identification categories are based at the level which material is procured and the
relative material availability.  These attributes are explained in the following subsections.

7-2.2.1 Procurement Level
This subsection describes the various levels of procurement authority.

7-2.2.1.1 Headquarters Centrally Provided Material (HCPM)
HCPM is all material procured by a material command and funded separately from the
installation cost.  HCPM is budgeted, funded and managed by the designated material manager
and availability/procurement information is reported via NDE-NM.

7-2.2.1.2 Naval Supervising Activity (NSA) Provided Material
NSA Provided Material consists of all material procured or requisitioned using SHIPALT
installation funds.  This includes all Inventory Control Point (ICP) material requisitioned via
government supply (NAVICP-M /DLA/NAVICP-P, etc.) and any locally procured material not
listed on the SAR AML but listed on the installation drawing bill of material.  The NSA is
responsible for logistics support, including Provisioning Technical Documentation (PTD), for all
locally procured standard and non-standard material where it may be required.  Material control
and management are the responsibility of the NSA.

7-2.2.1.3 Centrally Provided Material (CPM)
CPM is obtained by the NSA/IA from HSC, NAVICP-M, NAVICP-P, DLA, SUBMEPP, In-
Service Engineering Agent (ISEA), or PY.  Factors considered in designating CPM are technical
and quality constraints; logistics support requirements, and criticality of the material.  Activities
designated to procure CPM will be responsible for the material control and management
functions including logistics support as delineated in Subsection 7-2.3.

7-2.2.1.4 Installing Activity Provided Material (IAPM)
Miscellaneous material identified in the SID that is to be provided by the installing activity. It
generally does not require logistics support.

7-2.2.1.5 General
All HSC and logistically significant ICP requirements should initially be identified by the SAR
AML.

7-2.2.2 Material Availability

7-2.2.2.1 Long Lead Time Material (LLTM)
Material that is identified during the alteration development process and considered (based on
judgment and experience, or based on the unique features of the requirement - such as quantity,
cost or quality requirements) to have a high probability of taking greater than thirty days, to
obtain is categorized as LLTM.  The fact that material problems are anticipated dictates
identification of this category of material early in the alteration development process. LLTM
may be categorized as HCPM, NSA, CPM, or IA.  For NDE-NM input purposes the LLTM
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definition is Procurement Lead Time (PLT) greater than 30 days.  (Ship Availability Planning
and Engineering Center (SHAPEC) definition of LLTM is PLT greater than 30 days).

7-2.2.2.2 Short Lead Time Material (SLTM)
FMP material whose procurement lead-time is estimated as thirty days or less is categorized as
SLTM.

7-2.3 Material Acquisition Responsibilities
Appropriate acquisition strategies shall be employed by all acquisition activities to achieve intra-
class and intra-Navy standardization to the maximum extent possible.  (See Section 9 of this
manual.)

7-2.3.1 Hardware Systems Commands (HSCs)
HSCs will plan, program, budget for and procure all HSC managed material and associated
logistics support when the items are research and development related, of unstable design, or
technically complex, and provide delivery status of hardware to support installation planning.

7-2.3.2 Naval Inventory Control Point-Mechanicsburg (NAVICP-M)
NAVICP-M will procure material and associated logistics support when the item is centrally
managed at NAVICP-M.  If an item requires logistics support other than supply support,
technical manuals and Planned Maintenance System (PMS), procurement will be referred back
to the HSC.

7-2.3.3 Defense Logistics Agency (DLA)
DLA will procure consumable material assigned to their cognizance.  Any material requiring
logistics support, other than supply support, technical manuals and PMS, will be referred back to
the HSC.

7-2.3.4 Planning Yards (PYs), Submarine Maintenance, Engineering, Planning and
Procurement (SUBMEPP) and In-Service Engineering Agents (ISEAs)
These activities will procure material and associated logistics support when directed by the HSC.
Items requiring logistics support other than supply support; technical manuals and PMS will be
procured by the HSC and not by these activities.  Exceptions to this guidance may occur when
action is deemed necessary by the SPM and the NSA/IA is separately tasked and funded.

7-2.3.5 Naval Supervising Activity/Installing Activity (NSA/IA)
NSA/IAs will procure incidental material. Material requiring logistics support normally will not
be procured by the NSA/IA.  However, if such material is locally procured, the NSA/IA should
procure/provide/submit appropriate PTD, PMS and Technical Manuals (TMs) to cover supply
support for these items.

7-2.3.6 Director, Communications Security Material System (DCMS)
DCMS equipment is delivered to Ship's Communications Material Security custodian 120 days
prior to the End Of Availability (EOA) or earlier for availabilities of shorter duration.
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7-2.4 Justification/Cost Form (JCF)
JCFs are initiated at the approval of a PMI or a PSI, or as the initial documentation step of a
Technical Improvement (TI).
•  The JCF is the document used by the Engineering and Platform Directorates to arrive at a

management decision of whether or not to proceed with the development of the SHIPALT.
This document will define the top-level requirements and anticipated costs for the SHIPALT
and serve as the authorization to initiate SAR development.  Upon assignment of a SHIPALT
number, material requirements will be entered in NDE-NM.

•  The JCF identifies material, which requires management attention, has a unique engineering
application or requires early procurement to avoid jeopardizing timely completion of the
proposed alteration.

7-2.5 SHIPALT Record (SAR)
•  Material information in the SAR AML is the culmination of all previous documents

(PMI/PSI/PTI, C&F Study, JCF, miscellaneous records and documentation).  This material
information forms the basis for SHIPALT installation design efforts for preparation of SIDS
and consists of the most complete information on which SHIPALT programming decisions
can be made.

•  Significant material to be removed when the SHIPALT is installed and direction for its
disposition will be listed in the SAR.

7-2.6 Advance Planning Letter
The Advance Planning Letter issued by the cognizant SPM will list all Title "K" SHIPALTs
planned for installation during a scheduled availability.  The latest material projections to support
the planned SHIPALT package can be obtained from the NDE-NM TP-05 or Automated NDE-
NM 4720 Report (see Section 10 of this manual).  The supporting FMP material managers will
confirm, via NDE-NM update, within 30 days upon notification of programming, the availability
of the material under their cognizance to support the availability schedule and to identify any
items that will not be available by SOA or A-2 for submarine Depot Modernization Periods
(DMPs).  For all material not available at SOA or A-2 for DMPs, a Best Estimated Delivery Date
(BEDD) will be provided.  The NSA and SPM should evaluate the Required Delivery Date
(RDD), assess the impact of the late delivery, and determine what alternatives are available to
effectively proceed.

7-2.7 Alteration Drawings
SHIPALT drawings are addressed in Section 4 of this manual.  The following subparagraph
addresses the material aspects of these drawings.

7-2.7.1 SHIPALT Installation Drawings (SIDs)
•  SIDs reflect the SHIPALT Bill of Material (BOM) contained in the SAR and tailored to a

specific ship within a ship class.
•  During preparation of the SIDs and preferably within 30 days after completion of design

shipcheck, the PY performs the following in accordance with reference S7(d):
− Review existing documentation pertaining to the SHIPALT.
− Recommend and identify material additions, deletions and/or changes to the SAR AML
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utilizing a Liaison Action Record (LAR) or a marked-up NDE-NM 4720 Report
submitted to the appropriate SPM via a serialized transmittal.

− For Submarines: The PY identifies material additions and/or deletions to NDE-NM via
SHIPALT Material System (SMS) exception reports.  Based on this information, the
NDE-NM BOM is revised as necessary.  Also, SMS Compact Discs (CDs), which
contain a complete list of SID material for individual alterations, are provided to
installing activities monthly by the PY.

•  In addition, the SPM must review all new material information.  This review should ensure
that:
− All necessary information to identify equipment required is provided (SID does not

identify procurement source code).
− To help reduce costs to the Navy, every effort shall be made to utilize existing standard

stock material.  Utilization of Navy supported equipment or components should be
considered first. Some tools available are Hull Mechanical and Electrical (HM&E)
Equipment Data Research System (HEDRS), and General Distribution Allowance Parts
List (GDAPL).

− SHIPALT material is not duplicated.
− SHIPALT material listed in the SID BOM contains a recommendation for inclusion in

NDE-NM.
− New material requirements meeting the NDE-NM criteria, as established in Subsection 7-

2.9 and Exhibit S7-1, are entered in NDE-NM and any material deletions are made to
NDE-NM as appropriate.

7-2.8 SHIPALT Authorization Letter
The SPM SHIPALT Authorization Letter provides procurement and requisitioning instructions
or shipping data for material required to accomplish the authorized Title "K" SHIPALTs.  The
letter includes the NDE-NM 4720 Report or a statement that the NDE-NM 4720 Report is
complete and the NSA/IA is authorized to extract it from NDE-NM.
•  In most cases, the TYCOMs issue Authorization Letters for Title "D" and "F" SHIPALTs.

For submarines, the customer-approved OWP/AWP is the authorization.  Material
requirement information is provided by the NDE-NM 4720 Report.

•  NSA/IAs, at this point, have authorization information with which to proceed with material
procurement/requisitioning.

The NDE-NM 4720 Report is structured by SHIPALT number to show:
•  The material identification and quantity of each significant item to be provided,

requisitioned, or purchased.
•  The activity to whom the requisition shall be submitted. If material is to be provided without

requisitioning action (i.e., pushed by the material manager to the NSA/IA, rather than being
pulled), the NDE-NM 4720 Report will be annotated as such.

•  The use of project codes in accordance with Subsection 7-5, pre-assigned requisition number,
where provided, and BEDD provided by the material manager.

•  Changes to the SHIPALT Authorization Letter shall include material availability
information.  If a SHIPALT is deferred, cognizant material managers must be advised and
disposition instructions for received SHIPALT material must be provided to the NSA/IA.  If
there are no changes in material status, SHIPALT Authorization Letter changes shall include
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a statement to that effect.
•  For more information about SHIPALT Authorization Letters see Section 10 of this manual.

7-2.9 Navy Data Environment-Navy Modernization (NDE-NM) Material Information
As a SHIPALT develops, each successive document produces more definitive material
requirement information, which will be reflected in NDE-NM.  It is NAVSEA policy that the
NDE-NM SHIPALT BOM will be maintained up-to-date during the life of the SHIPALT.  The
SPM has total responsibility for maintenance of this data and no changes will be made without
specific approval of the cognizant SPM.  A NDE-NM SHIPALT BOM is to be entered/updated
when:
•  The JCF is signed and a SHIPALT number is assigned.
•  The SAR is approved/signed.
•  The SPM approves data (additions, changes, and deletions) that has been submitted by PYs

with a LAR or a marked-up NDE-NM 4720 Report via serialized transmittal.
•  Issuance of SIDs.
•  The SPM determines at any time (during the life of the SHIPALT) that significant material

changes warrant BOM update.

NDE-NM will not include the following:
•  Strategic Systems Programs Alterations (SPALTs) material
•  Nuclear propulsion or associated material and nuclear support material
•  Material procured by SUBMEPP under their non-standard LLTM program for submarine and

SSBN 726 Class system SHIPALTs
•  IA Provided Material (IAPM)

Exhibit S7-1 shows the criteria for material entry into NDE-NM.  To enter standard/stock
numbered SHIPALT material in NDE-NM; the following data elements are mandatory:
•  Material Identification (MTLID) (comprised of National Stock Number (NSN), Temporary

Navy Item Control Number (TNICN) or nomenclature to uniquely identify an item of
material)

•  Quantity required per ship (if quantities vary on applicable ships, these differences should be
listed).

Mandatory data elements for non-standard or non-stock numbered material requirements are
listed in Subsection 7-3.10.4.

7-2.10 Procurement Lead Time (PLT)
PLT is the time, in months, to procure an item of material, beginning with initiation of
procurement action and ending with date of delivery.  PLT includes administrative processing,
production and delivery times.  The “P” means 'procurement' because it not only includes
“production time”, but also the other facets of equipment procurement.  If production lead-time
is entered as “PLT” in NDE-NM, it is highly probable that sufficient time will not be reserved
for equipment procurement when SHIPALTs are budgeted and, therefore, SHIPALT installations
would not be supported.
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SUBSECTION 7-3 FMP MATERIAL REQUIREMENTS PROCESSING

7-3.1 Background
This subsection details and addresses identification, acquisition and management of material.
Once material required for programmed SHIPALTs is identified, acquisition and delivery of
material begins with its issue from the supply system and/or depot level repair or through
acquisition by the cognizant Navy and/or DLA material managers.

Regardless of alteration type, each material manager must, in conjunction with the SPM,
implement similar actions, like the following:
•  Identify MTLID and enter data in the NDE-NM Material Dictionary.  (Material Manager)
•  Verify SHIPALT material requirements and enter SHIPALT BOM in NDE-NM.  (SPM)
•  Timely programming to support material procurements lead times and budget support No

Later Than (NLT) A-24.  (SPM/TYCOM)
•  Commit existing assets to planned requirements.  (Material Manager)
•  Monitor material delivery and maintain current status (BEDDs) in NDE-NM.  (Material

Manager)
•  Evaluate material status (BEDDs) to ensure material availability for SHIPALT installation

(SPM/TYCOM)
•  Provide, in writing, to all concerned, the shipping address, if not identified via the

Authorization Letter, of the designated NSA/IA.  (SPM)
•  Until notified by the SPM, issuance of shipping instructions for Government Furnished

Material (GFM) should not be initiated by the Material Manager
•  Control and issue material assets  (Material Manager)
•  Provide guidance for the disposition of any excess HSC material  (Material Managers)
•  Provide guidance for the disposition of any excess NSA provided material.  (SPM/TYCOM)

7-3.2 Title "K", "K-P" and "D" SHIPALTs
This subparagraph describes the various types of SHIPALTS.

7-3.2.1 Cost Reimbursable SHIPALT Materials
A SHIPALT is authorized and funded by the CNO (Title "K" and "K-P") or by the TYCOM
(Title "D" and “F”).  In both cases, the sponsor reimburses the NSA/IA for parts and labor.  The
material manager (e.g., NAVICP -P, DLA, and NAVICP-M allocates funds in advance for
supportable material by establishing the Navy Planned Program Requirement  (PPR) or DLA
Special Program Requirement (SPR).  The NSA/IA then orders the material from the Federal
Supply System (FSS) using funded requisitions.

7-3.2.2 Non-reimbursable SHIPALT Material
Items that are HSC-cognizance (Symbols 2F, 2S, 2Z, etc.) and designated HCPM/LLTM are not
cost reimbursable.  For such items, the cognizant material managers must budget and procure
HCPM/LLTM in support of programmed FMP requirements.

The NSA/IA will either receive "push" material, which is shipped direct to them, or "pull"
material, which requires a non-funded requisition.
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7-3.3 Private Sector Availabilities
•  When SHIPALTs are included as part of a bid package to the private sector (i.e., commercial

shipyard), additional material management processing procedures must be followed.  These
procedures vary based upon contract type, contract agency, additional requirements such as
staging of the SHIPALT material, contract office location (central or field activity) and the
ship class.

•  Assigned planning activities (i.e. planning Supervisor of Shipbuilding, Conversion and
Repair (SUPSHIP)) review the total material requirements and prepare the bid packages.

•  Under fixed-price type contracts, the planning activity establishes what will be GFM and
what will be Contractor Furnished Material (CFM) prior to contract solicitation.  Under cost-
type contracts, negotiations enter into determination of material responsibility.

•  Subsequent to the award, the NSA/IA or SUPSHIP tracks material information via NDE-NM
and advises the contractor of GFM status.  SUPSHIPs have limited storage facilities, thus,
particular attention must be paid to destination addresses and RDD of shipments.

•  The planning activity will not change HCPM or CPM from GFM to CFM once programmed
in NDE-NM.

7-3.4 Hardware Systems Command (HSC) Processing of FMP SHIPALT Equipment
HSC material managers will review the status of SHIPALT material requirements in NDE-NM
for accuracy and validity and will update accordingly.  Material managers will accept SHIPALT
material requirements for SHIPALTs programmed in the FMP as firm requirements against
planned delivery dates.  Determination of whether the material requirements will be satisfied
from current assets (on hand, under procurement, due from repair) or special procurement will be
made by the material manager, subject to budget constraints.

If there is a problem in allocating assets for a hull in a given Fiscal Year (FY), the material
managers enter the last two digits of the 9999 codes (see Exhibit S7-2) in the Best Estimated
Delivery Date Remarks (BEDDRMKS) field of NDE-NM.  In order for the material manager to
provide accurate availability status, resolution of these problems, by the SPM, should be
accomplished as soon as possible.  Upon completion of appropriate action by the SPM and/or
material manager, these codes should be removed from NDE-NM by the material managers.  The
9999-09, 10, 13, 16, 18, 19 and 20 codes will remain in NDE-NM until the SHIPALT is reported
complete.  For Alteration Installation Team (AIT) installations, the material manager enters a
"10" to identify "Material provided by AIT" and "18" for "Material installed by AIT".  A detailed
description of SHIPALTs being installed by AITs can be found in Section 9 of this manual.

7-3.5 Material Requirements Planning Naval Sea Systems Command
(NAVSEA) Managed 2F, 2J, 2S and Space and Naval Warfare Systems
Command (SPAWAR) Managed 2Z and 4M Cognizance Material)

7-3.5.1 Material Management
Based on programmed SHIPALTs, material/program managers will plan, program, budget,
procure, control, and distribute material under their cognizance to meet material requirements.
HSC material managers will provide, enter and maintain availability data in NDE-NM for
programmed SHIPALTs only NLT A-24.  It is necessary for material managers to work closely
with the SPM to ensure that NDE-NM accurately indicates the ability or inability to fill
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programmed SHIPALT requirements by the required delivery date.

All field activities should require mandatory use of NDE-NM and draw down procedures for
FMP material.  NSA/IAs are directed to requisition (draw down) NDE-NM identified ICP
material.  When the NSA/IA elects not to draw down material reflected in NDE-NM, prior to A-
9, notify the SPM of items not being drawn down along with reasons for non-draw down (i.e.
rolled over, shop stores, locally procuring, etc.).

7-3.5.2 Spaces and Naval Warfare Systems Command (SPAWAR)
SPAWAR will ship and control 2Z and 7G-cognizance material in support of SPAWAR
SHIPALT installations.  No requisitioning action is required by the NSA/IA and/or end item user
for programmed requirements.

7-3.5.3 NDE-NM 4720 Report
When the NDE-NM 4720 Report or TP-05 Report displays a contract number and a Military
Standard Requisitioning and Issue Procedure (MILSTRIP) document number, material will be
shipped direct (pushed) from the contract, and no requisitioning action is required by the
NSA/IA.  The Material Inspection and Receiving Report (DD-250) and the shipping containers
will include the MILSTRIP document number.

7-3.5.4 Emergent Requirements
A requirement to accomplish a SHIPALT, which arises after promulgation of the CNO
Shipsheet, is considered an emergent requirement and requires an approved serialized escrow
change from CNO.  Any changes recommended after promulgation of the CNO Shipsheet should
be thoroughly studied to ensure that material is available, feasibility has been established, and
any interface problems with other ship systems have been identified and resolved.  In most cases,
sponsors of the emergent SHIPALT will be required to identify appropriate FMP compensation,
material source and diversion authority if required.

7-3.5.5 Non-Designated Availability Site
When the availability site has not been determined, the material manager will inform the
manufacturer or supply depot to hold shipment in abeyance until a destination has been
determined by the SPM.

7-3.5.6 Change in Availability Site
When the designated availability site is changed, the original availability site will:
•  Ship all material received for that availability to the new availability site along with copies of

all DD-250's.
•  Advise the new availability site, the material manager, and the cognizant SPM of the

shipping data for the above material (i.e. Government Bill of Lading (GBL), Transportation
Account Code (TAC) number, requisition number, Mode of Shipment used, point of contact,
telephone number, etc.).

•  Provide the new availability site with a listing of all material required by SHIPALT number,
annotated to indicate shipping data for items shipped by the old availability site, and the
latest requisition status of material not yet received by the old availability site.

•  Advise cognizant material managers of requisitions for material not yet received and request
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shipment to the new availability site with a listing of all material required by SHIPALT
number annotated to indicate shipping data or latest requisition status.

7-3.6 Material Requisitions: Naval Air Systems Command (NAVAIR) Managed 2Q, 2V,
2W, and 8M Cognizance Material
NAVAIR will review FMP material requirements in NDE-NM and enter BEDDs for equipment
under their cognizance.  Non-funded requisitions should be submitted to NAVAIR in accordance
with the instructions on the NDE-NM 4720 Report.

7-3.7 Material Requisitions: Director, Communications Security Material System (DCMS)
(T63) Managed 2L Cognizance Material
No material will be requisitioned directly from DCMS (T63).  Requisitions should be forwarded
to N35 for manual material directive initiation to DCMS.  All DCMS (T63) SHIPALT material
to be installed will be shipped direct to the ships Communications Security Material custodian to
arrive 120 days prior to the end of the availability or at a suitable date to support availabilities of
shorter durations.

7-3.8 Material Requisitions: Defense Supply Center Philadelphia (DSCP) Managed 9D and
9L Cognizance Material
9D Cog clothing and textiles items and 9L Cog medical and non-medical items under DSCP
management cannot be processed through the Program Requirements Interface System Module
(PRISM).  NSA/IAs should submit requisitions as early as possible for these requirements.
Supply support will be based on requisition status.

7-3.9 Material Requirements for 9E, 9F, 9I, 9J, 9Q, 9W, and 9Y Cognizance Material
•  Army Troop Support and Aviation (9E)
•  Warner Robins Air Logistics Center (9F)
•  Ogden Air Logistics Center (9I)
•  Oklahoma Air Logistics Center (9J)
•  General Services Administration (9Q)
•  Army Troop Support and Aviation Material Readiness Command (9W) and
•  Army Electronics Command (9Y) managed material

Requisitions should be submitted to these activities in accordance with instructions on the NDE-
NM 4720 Report.

7-3.10 Material Requisitions: Naval Inventory Control Point-Mechanicsburg (NAVICP-M)
and Planned Program Requirements (PPRs)
SPMs should closely monitor requisition status and initiate work around procedures or alternate
material sources as necessary to ensure support.

7-3.10.1 Identification of PPRs
•  Material requirements are passed electronically to NAVICP-M approximately every two

weeks through the use of an NDE-NM/PRISM interface.  This process takes material
requirements from Hull BOMs for scheduled/programmed/budgeted alterations, and passes
them to NAVICP-M/DLA for material support analysis.
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•  For DLA material, SPRs are forwarded by NAVICP-M to the appropriate DLA ICP.  (See
Subsection 7-3.11.)

•  The NDE-NM material requirements for NAVICP-M-cognizance material are evaluated on
an individual basis against system assets of TNICNs/NSNs.  PRISM establishes PPRs for
NAVICP-M-cognizance material based on requirements in NDE-NM.  A NDE-NM
programmed requirement will be accepted for support at NAVICP-M if the
overhaul/availability start date falls beyond the PLT period.  If the overhaul/availability start
date falls within the PLT period, the requirement will not be accepted for support unless there
are sufficient on-hand or due-in assets to support the requirement in addition to normal fleet
demand and other previously established programmed requirements.  For rejected
requirements (indicated by a "Reject PLT" in the PPR RESPONSE field), a funded
requisition should be immediately submitted by the NSA to NAVICP-M to initiate supply
support.  (For PPR Rejects, see Exhibit S7-3.)

•  For requirements, which are accepted, and PPRs established material is acquired using the
Navy Working Capital Fund (NWCF).  This material is then provided to NSA/IA upon
submission of a funded requisition.

NSA/IAs should closely monitor requisition status and initiate work around procedures or
alternate material sources as necessary to ensure support.

7-3.10.2 NAVICP-M Processing Requirements
•  NAVICP-M is the Program Support ICP for the SPMs and is responsible for the following

procedures:
•  The first time a programmed requirement is received at NAVICP-M, "PPR LOADED" will

appear in the PPR RESPONSE field of NDE-NM.  If the requirement was rejected, an
explanation is provided in NDE-NM in the PPR RESPONSE field for NAVICP-M items and
in the SPR RESPONSE field for DLA items.

•  For DLA-managed items, forward FMP requirements to the cognizant DSC in the form of
SPRs.

•  Provide material availability information to NAVSEA via NDE-NM. For all valid
requirements, the BEDD will be computed by NAVICP-M for each NDE-NM system
maintenance interface cycle.  Purpose Code "T" protection occurs between A-1 and A-20,
reserving material for SHIPALT requisition issue.  Purpose Code protection is established to
coincide with average requisitioning time frames.  Purpose Code protection will move with
an accelerated start date unless inside A-3 at which time a requisition should have been
dropped to draw down material.  Purpose Code "T" protection does not guarantee reservation
of material at the ship level but reserves for general SHIPALT requisition issue.  Purpose
Code "T" protection is not applicable to DLA material.  The following BEDD coding system
is provided in the RSVN CODE field in NDE-NM to provide an in-depth analysis of what
the BEDD is based on:
− "T" - Sufficient assets are on hand in Purpose Code "T" to cover the requirement.  The

BEDD quantity is computed to be available by the availability start date.
− "A" - Sufficient non-Purpose Code "T" assets are on hand to cover the requirement.  The

BEDD quantity is computed to be available by the availability start date.
− "C" - Insufficient assets are on hand to cover the requirement.  The requirement is

covered by a firm procurement with the procurement delivery date, equal to or earlier
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than the PPR availability start date.  The BEDD quantity is computed to be available and
is shown as the contract delivery date.

− "D" - Insufficient assets are on hand to cover the requirement.  The requirement is
covered by a firm procurement, but the delivery date is past the availability start date.
The BEDD quantity is computed as not available and is shown as the delivery date.

− "P" - Insufficient assets are on hand, but the requirement's availability start date exceeds
the PLT.  The BEDD quantity is computed to be available by the availability start date.

− "R" - Insufficient assets are on hand to cover the requirements.  The requirement is in the
Procurement Request (PR) stage.

− "Blank" - Insufficient assets on hand or under firm contract to cover the requirement and
PLT exceeds the availability start date.  The BEDD quantity is computed to be not
available by the availability start date.

•  Ensure protection of material for FMP requirements by use of Purpose Code "T" until A-90
days

•  Update lead-time, unit cost, unit of issue, and Allowance Parts List (APL) number for
NAVICP-M material

7-3.10.2.1 500/600 Series Project Code
The 500 and 600 Series Project Codes are assigned by the requisitioning activity and monitored
by NAVICP-M, Code 05633.  This series is used for requisitioning material required for
industrial ship availabilities including ship overhauls.  This project code is used to improve
management of material assets.  It further relates an industrial requisition to a hull, yard, start
date and type of material.  The following is the correct use of the 500/600 Series Project Code
when requisitioning NDE-NM/SHIPALT material from NAVICP-M and DLA activities.
•  First Digit:  "5 or 6" - Identifies requirement as being from an industrial customer.  Both

numbers can be assigned as required by the ordering activity.
•  Second Digit:  Alpha/numeric - Assigned by the ordering activity (at about A-24), or when

known, to specify an industrial hull for a specific timeframe.
•  Third Digit:  "S" for SHIPALT requirements programmed in NDE-NM.

(First and second digit assignments and updates should be sent to NAVICP-M (Code 05633) by
message, letter or email, annotated by hull number, fiscal year, overhaul start date and overhaul
end date by each activity ordering SHIPALT material.)

These procedures should be utilized when ordering material for NDE-NM SHIPALT
requirements.  Proper use of project codes when requisitioning will result in expedited issue of
material and identification of SHIPALT requirements for draw down tracking purposes.

7-3.10.2.2 Demand Code
The use of Non-recurring Demand Code "P" enables the ICP to identify a requisition for NDE-
NM material, known to have been acquired by the ICP in anticipation of such demand.

Use of Non-recurring Demand Code "P" prevents a NDE-NM requisition from creating a
separate recurring demand, which would result in stock being procured twice for the same
requirement, once for the forecast and once for the requisition.
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7-3.10.3 PPR Non-Drawdown
NAVICP-M expects draw down of forecasted material between A-12 and A-1.  To ensure the
requisition buy-out coincides with the PPR RDD, it is recommended that requisitions be
submitted by the A-1 time period.  In order to fully utilize the resources available through the
Navy Supply System and to ensure proper Configuration Management (CM) and control of
installed equipment, all material requirements will be forwarded to the designated source of
supply (stock point or ICP) unless emergency or local purchase is authorized.  Failure to utilize
material programmed in NDE-NM and specifically bought to support scheduled alterations leads
to long supply/excess material and will negatively impact NAVICP-M’s ability to acquire budget
authorization to support future SHIPALT requirements.  NSA/IAs will advise SPMs or
TYCOMs of material that will not be drawn down upon receipt of the planning/authorization
letters so that NDE-NM forecasting can be corrected.  NAVICP-M will develop non-draw down
statistics at the A-0 SOA time frame.  Any material not drawn down from the supply system for
authorized SHIPALTs will be annotated.   Requisitioning activities will respond to NAVICP-
M’s inquiries.  Inquiries concerning Title "D" SHIPALTs will be addressed to TYCOMs and
Title “K” and “K-P” SHIPALTs to the SPMs.

7-3.10.4 NAVICP-M Processing of Non-Standard Material Requirements in NDE-NM

7-3.10.4.1 Temporary Tracking Material Identification (TTMID) Numbers
•  When NDE-NM requirements for non-NSN material exist (material not support by the FSS),

TTMID numbers are assigned by NDE-NM for the SPM to permit entry for potential
NAVICP-M/DLA cog items.  The TTMID numbers replace the NDE-NM assigned numbers
formerly used for NAVICP-M/DLA cogniance material only.  This number consists of "HH"
in the cognizance field, specific user ID, date entered, and an unique, sequentially assigned
number.  NDE-NM will prompt the user for the following amplifying information:

•  Unit of Issue
•  Material Description
•  Material Characteristics Description
•  Manufacturers Drawing Number
•  Manufacturer Model Number
•  Military Specification (MILSPEC) Number

Unit of issue, material description and material characteristics description are mandatory entries,
however, all available information, including the submitters name and phone number will
promote the optimum response and enable two way dialog for the cataloger in communicating
with the submitter.  The SPM comments field can be use to provide additional information if
needed.

7-3.10.4.2 Non-Standard Programmed Requirements
If a non-standard programmed requirement is received at NAVICP-M and assigned NAVICP-M
cognizance for development of support, in a time frame less than 24 months (includes 15 months
PLT plus 9 months administrative lead time), NAVICP-M will notify the SPM that the
requirement cannot be accepted and will provide a date when support can be expected.

When requesting NAVICP-M support for non-NSN material requirements, consideration should
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be given to the foregoing conditions and priorities.  A safe rule of thumb is to provide for an
alternate source of supply when a required item will be needed in less than 24 months.

7-3.10.4.3 Standard Stock Numbers
Standard stock numbered items which are NAVICP-M/DLA cognizance and not found in the
NDE-NM Dictionary, can be entered in NDE-NM by the SPMs.  This MTLID will exist only on
the Ship Bill of Material (SBM).  When the SHIPALT is programmed, the SBM requirement
will be sent to NAVICP-M via the PRISM interface file.  If the NSN/TNICN is not valid, the
requirement will be rejected and "REJECT NSN" will appear in the MILSTRIP field of NDE-
NM.  This will inform the SPMs that the MTLID is not valid and a new MTLID must be entered.
If NAVICP-M accepts the entry as valid, a record will be created for the MTLID in the NDE-
NM material dictionary.

7-3.10.5 Programming Validations
This subsection addresses the requirement for ICPs to validate requirements forwarded by the
NDE-NM interface.  The DoD Material Management Regulation (DoD 4140.1-R) establishes the
responsibility for the DoD component receiving SPRs to ensure that investment in inventory to
support SPRs is kept to a minimum.  All ICPs, recognizing how volatile the defense budget and
modernization priorities are, require validations of the PPRs and SPRs (forecast reservation
documents) at various times.  SPM and TYCOM cooperation and timeliness of response are of
critical importance.  Responses to requests for validation should be made as soon as possible
(optimum response - within 10 days of receipt of the request) and in the same format as received.
The NAVICP-M SHIPALT Office is the coordinator between the SPMs and DLA Centers for all
forecast validations.  The following paragraphs discuss the most common validations.

7-3.10.5.1 Validation Requests from NAVICP-M for NAVICP-M Managed Material PPRs
This subsection describes those validations that are unique to NAVICP-M management material.

7-3.10.5.1.1 Add/Delete Validations:
•  Adds:

− Driven by additions to the NDE-NM programming, resulting in additional PPRs in
NAVICP-Ms files.

− Requirements were not previously known, but will affect supply support calculations and
budget submissions in the future.

•  Deletes:
− Driven by deletions from the previous forecast.
− Budgetary considerations for projected sales that will not occur.  After re-calculating the

ICP's requirements, Item Managers will need to recommend procurement cancellations or
revisions to delivery schedules.

7-3.10.5.1.2 NAVICP-M Supply Demand Review  (SDR) High Dollar Validations:
•  Existing or new PPRs that have moved into the procurement window.
•  Item Manager requests validation prior to initiating the procurement and/or prior to contract

award.
•  Required for those procurements of $100K and over.
•  The total procurement quantity is validated - irrespective of the dollar value of a particular
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PPR or the program represented.
•  Non-response to the validation will result in the elimination of the PPR from the projected or

final procurement.

7-3.10.5.2 Validation Requests from DLA to NAVSEA for DLA Managed Material
This subsection describes those validations that are unique to DLA management material.

7-3.10.5.2.1 SPR "PB" Response Code Validations - DLA Point of Entry:
•  Requirements that are greater than 10 times the total DLA quarterly forecast demand

(worldwide)
•  These SPRs are NOT accepted prior to validation
•  Non-response to the validation request will result in the rejection of the proposed SPR

7-3.10.5.2.2 High-Dollar Procurement Validations:
•  Any one SPR document that will cost DLA more than $10,000 to support.  (When DLA

determines a Service program is viable and requisitions 90% or more of the forecast quantity,
the dollar threshold can be raised).

•  DLA requires its Centers to contact the forecaster to confirm, or validate high-cost SPRs.
•  When a FMP Manager is contacted to validate a High-Cost SPR, the manager is expected to

verify the SPR quantity and support date.  In the event the SPR quantity needs to be
increased, decreased, or canceled, or if there are changes in the Support Date, the manager is
expected to coordinate the response with the NAVICP-M SHIPALT Office.

•  Processing of the proposed procurement will be suspended until the NAVICP-M SHIPALT
Office responds to the Validation Request.

7-3.11 Material Requisitions: Defense Logistics Agency (DLA) and Special Program
Requirements (SPRs)

7-3.11.1 DLA Processing Procedures  (9C/3C, 9G/3G, 9N/3N and 9Z/3Z Cogs)
•  FMP material requirements for items under the cognizance of the DLA are transmitted via

the SPR process.  DLA maintains an automated procedure for supporting the FMP in which
requested material is screened to give reasonable assurance that it will be available when
needed.

•  DLA Policy for managing SPRs requires the following:
− Submission of forecast for SPRs to DSCs shall be made as far in advance of the support

date as possible but not in excess of 3 years.  SPRs will be rejected if the support date is
within 90 days or greater than 3 years from the submission date.

− Material on hand will not be identified, reserved, or protected by DLA for SPRs in
anticipation of requisitions from the NSA/IA.  However, accepted SPR quantities will be
included in item requirement's computations and procurements, thereby providing a
reasonable assurance of supply availability by the support date indicated in the SPR
forecast.

− DSCs will accept SPRs and initiate procurement in support of forecasts without requiring
supporting requisitions in advance, provided the SPR does not exceed specific limitations
prescribed by DLA.  When an SPR submission exceeds the limits established, the
forecasting activity will be advised that an advanced-funded requisition is required to be
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submitted no later than a specified lead time in advance of the support date.
•  DSCs will retain SPR requests until one of the following conditions occurs:

− One procurement lead time/assembly time prior to the support date (availability start
date) (in those instances when DLA has advised that procurement and/or assembly is
required) has been reached in support of those requirements for which SPR Status
Code "PB" was furnished.

− The support date for SPR has elapsed.
•  For DLA requisitioning procedures, refer to Subsection 7-5.1.5 or reference S7(e).
•  The Program Support ICP (NAVICP-M) is responsible for the currency and accuracy of

assigned material data fields in NDE-NM.

7-3.11.2 SPR Processing Procedures

7-3.11.2.1 DSC Response to SPR Forecasts
The applicable DSC evaluates the SPR being forecast to determine its acceptability.  In
accomplishing this evaluation, the size of the forecast quantity relative to the normal demand, the
dollar value, the supply status of the item, funding capability of the DSC, accuracy of past
forecasts, and the degree of assurance that requisitions will follow are considered.

After receipt of the SPR forecast, the applicable DSC transmits a SPR response with status code,
Document Identifier "DYK", or an administrative SPR rejection “DZG” to NAVICP-M.  The
SPR response is then transmitted by NAVICP-M to the appropriate SPM indicating acceptance
or rejection of the SPR.  (Response codes applicable to acceptance/rejection are listed in Exhibit
S7-4.)  Where appropriate, the number of days representing procurement lead-time and/or time
required for assembly is provided in the SPR response.  NAVICP-M converts the number of days
to months and NDE-NM displays this information in the “ACQ NUM” field.  The appropriate
response code is input into the “SPR RESPONSE” field.

7-3.11.2.2 Rejection of SPR Transactions
DSCs edit SPR transactions for valid entries in each before processing against the inventory
records.  Errors, which cannot be corrected by the DSC, are transmitted, via the “DZG”
document to the submitter for correction and resubmission.   Exhibit S7-5 contains the Reject
Advice Codes.  NAVICP-M will validate data in the rejected transaction, make necessary
corrections, and resubmit the SPR.  NAVICP-M will initiate required corrections to the NDE-
NM database.

7-3.11.2.3 Follow-up on SPR Forecasts
NAVICP-M will automatically originate required SPR follow-up documents should DSCs fail to
provide status of response (DYK) or rejection (DZG) to a new or follow-up SPR request.

7-3.11.2.4 Changing SPRs
Changes in the SPR quantity, supplementary address, project code, cost designator, and/or
support date received by NAVICP-M from the appropriate SPM in NDE-NM will be forwarded
by NAVICP-M to the cognizant DSC.  Changes to other data elements will require cancellation
of the original SPR and submission of a new SPR by NAVICP-M.
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7-3.11.2.5 Cancellation of SPR Requests
NAVICP-M will submit an SPR cancellation for a previously submitted SPR request if the
requirement is deleted in NDE-NM.  The applicable DSC will respond to a request for
cancellation with response Code "PD".

7-3.11.2.6 SPR Confirmation Procedures
Confirmation is required whenever the value of an SPR is greater than  $10,000 per line item or,
for high demand value items, where the SPR quantity exceeds the DLA Quarterly Forecast
Demand (QFD).  The cognizant DSC may request confirmation of the requirement from the
forecasting activity (the appropriate SPM) via NAVICP-M.  Requests for confirmation to
forecasting activities normally are made by correspondence or telephone 90 days prior to
initiating procurement.  The appropriate SPM must respond to confirmation requests within 75
days or the SPR will be canceled.

7-3.11.2.7 Advance Requisitioning of SPR Material
When the response to an SPR forecast is coded PB, PC, PM, PQ, or PX, a draw down requisition
must be forwarded to the cognizant DSC earlier than normally required.  In the case of response
code PB the number of days in advance of the normal submission date will be specified in record
positions 62-64 of the SPR response forwarded to NAVICP-M.  NAVICP-M will convert the
number of days to months and provide the information by NDE-NM.  This information will
appear in NDE-NM in the “ACQ NUM” field (e.g. PB13).

When the SPR response code indicates that advance requisitioning is necessary the SPM will
review the requirement.  When verified, the SPM will direct the NSA/IA to submit a funded
requisition.  The SPM must advise the procuring activity to use 500/600 Series Project Codes
applicable to the requirement, the SPR response code, and (when specified in the SPR response)
the number of months by which submission should be advanced.  If submission will be required
prior to issuance of the SHIPALT Authorization Letter, the SPM also will provide the NSA/IA
with funding (normally advance planning FMP for SUPSHIP/Ship Repair Facilities (SRFs).
•  NSA/IAs will prepare and submit requisitions to the special instructions cited below

(depending on the SPR response code applicable):
− SPR Response Code PB

� Enter Media and Status Code  “S” in record position 7 to indicate whether status
should be provided by electronic methods

� Enter Demand Code "P" in record position 44
� Enter the Unit Identification Code (UIC) of the NSA/IA in record positions 45-50 and

the Signal Code in accordance with local procedures for record position 51
� Enter the letter "S" in record position 62 and the number of months after the

requisition date when delivery is desired in record positions 63 and 64
� Enter Advice Code 2L in record positions 65 and 66

7-3.12 Material Requisitions: Naval Inventory Control Point-Philadelphia (NAVICP-P)
Managed Items
FMP material requirements for NAVICP-P are passed to NAVICP-M via the NDE-NM/PRISM
Interface.  NAVICP-M will update the data with current costs, and pass the requirements to
NAVICP-P.
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7-3.13 Excess Material, Disposition and Defense Logistics Agency’s (DLA) Supply
Discrepancy Reports (SDRs)
This subparagraph describes procedures to be followed for disposition of material removed
during SHIPALT installation, guidance on excess material and processing of Supply
Discrepancy Reports (SDRs) to DLA.

7-3.13.1 Disposition Instructions for Removed Equipment and Material
When equipment or material is to be removed as a result of completing a SHIPALT, the SPM
should identify SHIPALT removal equipment on the SAR.  (This information should be
provided by cognizant material managers in their review of the SARs and provided to the
applicable SPM in the form of disposition instructions).

7-3.13.2 Excess Material
In some situations, FMP material may have been provided either centrally or locally but not used
in SHIPALT accomplishment.  For material that is not designated for turn-in/disposition, local
supply system Excess Material procedures govern its disposal.  For any significant dollar value
or quantity of unused FMP material (either locally or centrally provided), consult the material
manager for advice before proceeding with material excessing.  Refer to DoD Directive
4100.37D for further guidance.  For excess Surface Ship non-standard material, contact Ready
Resource Material Program (RRMP) managed by SUPSHIP Newport News, Code 1831.  East
Coast Point of Contact:  (757) 688-8181. West Coast Point of Contact (253) 931-7660.

7-3.13.3 DLA Supply Discrepancy Reports (SDRs)
SDRs are prepared by the activity receiving DLA managed material.  SDRs provide notification
to the DSC and/or Defense Distribution Depot that the material received varies in the quantity or
condition from that shown on the shipping document.  In addition, SDRs document deficiencies
in packaging/markings that caused material to be vulnerable to loss or damage.

DLA accepts SDRs regardless of dollar value or shipper for DLA managed items.  SDRs may be
submitted by mail, telephone, electronic mail and messages for DLA managed material shipped
from Defense Distribution Depots and DLA contractors/vendors.

SDR responses can provide for reshipment of material, versus a financial credit.  The submitter
must request reshipment on the SDR.  Defense Distribution Depots will reship material
consistent with the original mode of shipment and availability of the material.

To expedite processing and avoid rejection, SDR submissions must contain all required data.  In
addition, a point of contact, telephone number, fax number (including Commercial and DSN)
and email address should be provided to assist in timely resolution.  If submitter is requesting
reshipment, provide the appropriate shipping activity via fax with your request on the cover sheet
to reship and include a good shipping address (i.e., building number, street name, etc.).

SDRs involving shortages, overages, wrong items, misdirected shipments and packaging
deficiencies will be forwarded to the shipping depot.  All other Discrepancy Reports will be
forwarded to the responsible DSC.
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Additional information and instructions for processing SDRs are outlined in the Defense
Logistics Support Command (Defense Logistics Agency) Customer Assistance Handbook.  The
handbook is available on the DLA web at
http://www.supply.dla.mil/CustomerHandbook/index.htm.

http://www.supply.dla.mil/CustomerHandbook/index.htm
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SUBSECTION 7-4 NDE-NM MATERIAL MANAGEMENT REPORTS IN
SUPPORT OF FMP MATERIAL MANAGEMENT

7-4.1 Background
This subsection details the use of the various material related NDE-NM files and queries used in
material management.  Users of NDE-NM have the capability to call out material-related
information found in NDE-NM files in a variety of ways, including material data by SHIPALT
for all ships, for a single ship, for a single year, or for the material required for a particular
SHIPALT.

NDE-NM information may be acquired by accessing the NDE-NM Logistics Module
Teleprocessed Reports (TPs) and by use of the NDE-NM AD HOC report generation capability.

7-4.2 NDE-NM TP Reports
The following TPs are available to those with NDE-NM access:

TP-01 AVAILABILITIES REPORT - Schedule of availabilities for any one ship, class of
ships or type of ships, during the time period of one availability or all availabilities

TP-02 HULL CONSTANT REPORT - Selected hull associated data for a specific ship.

TP-03 SHIPALT MASTER BY ALTERATION - Status of any selected alteration on the
hull or all ships for which the selected alteration is applicable.

TP-04 MINI-FMP REPORT FOR A SHIP - Current mini-Amalgamated
Military/Technical (AMT), a specified hull in a specified FY programmed, or range of FYs,
or list of un-programmed or completed SHIPALTs on a specific hull.

TP-05 MINI-MATERIAL SUPPLEMENT - Material status including MILSTRIP or
Acquisition Numbers, for each item of required material for a particular SHIPALT
programmed or un-programmed on a specific hull, in a specified FY or a range of FYs.

TP-06 EQUIPMENT MASTER BY HULL - Displays the status of a selected material item
of material for all ships or specific type and class; type and fleet; type, class and fleet; or a
specific fleet.

TP-06A BILL OF MATERIALS LISTING - Displays material requirements listed in the
SAR for accomplishment of a particular SHIPALT or to display the specific material
requirements for one or all ships.

TP-06C GENERIC ALT BILL OF MATERIAL  - Displays the overall material
requirements for an alteration for a class of ships.

TP-10 ALTERATION PRIORITY REPORT - Displays the priority of each alteration and
it’s cost and status for a Class.

TP-10A DETAIL MIP/TIP PRIORITY REPORT-Amalgamated Military Improvement
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Plan/Technical Improvement Plan (AMT) - This report is available in detail and summary
forms.  The detail report displays the status of AMT alterations for all of the ships in the
Class.  The summary report totals the number of alterations for the Class.

TP-11 FMP WORKSHEETS - Displays all or specific types of programmed alterations for
a class of ships or a specific ship sorted by Alteration Number or priority for a specified
fiscal year of overhaul.

TP-14 INACTIVE AVAIL W/PROG ALTS - Displays the alterations that are programmed
against Inactive or Dead Availabilities

TP -15 AIT INSTALLATION - Provides a list of AIT alterations scheduled for a ship or a
fiscal year.

TP - 16 RAPID ALTERATION REQUEST  - Tracks the status of approved, disapproved
and under review Proposed Alterations.

Numerous other special-purpose, material related reports are being developed on a continuing
basis as the need for such reports is identified.  A complete list of available reports may be found
in the NDE-NM Master Menu and its sub-menus.  NAVSEA 04M, the NDE-NM Program
Office, may be contacted to address any questions regarding NDE-NM programs, and "special
reports" not found on the NDE-NM Menu screens.
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SUBSECTION 7-5 NAVAL SUPERVISING ACTIVITY
(NSA)/INSTALLING ACTIVITY (IA) REQUISITIONING

7-5.1 Requisitioning
This subsection addresses the requisitioning of material by NSAs and IAs in support of Fleet
Modernization (FLTMOD).

7-5.1.1 General Requisitioning Information
The NSA/IA will requisition FMP material in accordance with instructions contained in the
SHIPALT Authorization Letter for individual availabilities.  The NDE-NM 4720 Report will
specify:
•  The identification of and quantity of items to be requisitioned
•  The activity to whom the requisition should be submitted
•  The use of 500/600 Series Project Codes, if this manual is not referenced in letter
•  For Aircraft Carriers, the NSA/IA will requisition FMP material in accordance with

instructions contained in the Advance Planning Task Letter or Aircraft Carrier Material
Procurement Task Letter.

7-5.1.2 Requisitioning NAVSEA Managed Material
•  The NSA/IA will:
•  Prepare requisitions using Exhibit S7-6 format.
•  Submit requisitions to NAVSEA via Defense Automated Addressing Service Center

(DAASC) between A-150 and A-120 days.
•  If material is identified on the NDE-NM 4720 Report to be shipped direct to the NSA/IA, no

action is required by the NSA/IA.  Follow-up status may be directed to the cognizant
NAVSEA material manager/ SPM.

7-5.1.3 Requisitioning SPAWAR Managed Material
No requisitioning action is required by the NSA/IA for 2Z Cognizance material.  Follow-up
status may be directed to the SPM/SPAWAR Item Manager.

7-5.1.4 Requisitioning NAVICP-M Managed Material
The NSA/IA will:
•  Prepare requisitions using the Exhibit S7-7 format.
•  Submit requisitions to NAVICP-M via DAASC between A-12 and A-0.  PPRs will be

deleted from the NAVICP-M records after the RDD has passed.  (See Subsection 7-3.10.3.)
•  Make follow-up contact with NAVICP-M/SPM in the event that material or material status is

not received.
•  Advise NAVICP-M of 500/600 Project Code assignment via message, letter, or electronic

mail  (See Subsection 7-3.0.2.1.)

7-5.1.5 Requisitioning DLA - Managed Material
The NSA/IA will:
•  Prepare requisitions using the Exhibit S7-8 format.
•  Submit requisitions direct to the appropriate DSC via DAASC.  DLA material is not
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reserved.  SPRs will be purged by the appropriate DSC after the RDD has passed.
•  Follow-up on requisitions and contact the cognizant DSC/TYCOM/SPM in the event

material or status is not received.
•  For a list of Acquisition Advice Codes (AACs) refer to Exhibit S7-9.
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EXHIBIT S7-1
CRITERIA FOR ENTRY IN NDE-NM

� All HSC Material

� Navy and DLA Material

� Recommended items based on past material availability problems and judgment

� High Dollar Value Items

� Material of Unusual Quantity

� Non-Standard Material

� Submarine Safety (SUBSAFE) Level 1 Material

� Logistically Significant Material (LSM) which requires development of new/revised
logistics (Provisioning Technical Documentation (PTD), Allowance Parts List (APL),
Training, Planned Maintenance System (PMS), Technical Manuals, Test Equipment

� High Shock Items

� Material with Design Unique to the SHIPALT

� Large Quantities of Non-LSM

� Material with a History of Procurement Problems

� Long Lead Time Material (LLTM) (Material considered to have a high probability of
not being obtainable within thirty (30) days)

- DOES NOT INCLUDE  -

� Strategic Systems Programs Alterations (SPALTS

� Nuclear Propulsion or Associated Nuclear Support Material

� SUBMEPP Procured Material

� SSBN 726 Class Submarine Alterations
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EXHIBIT S7-2
NDE-NM "9999" Best Estimated Delivery Date (BEDD) CODES

9999-01 Requirement not budgeted
9999-02 Item suspect of having been already installed and/or applicable

SHIPALT indicated as complete in previous availability
9999-03 Material required cannot be identified
9999-04 Quantity required is questionable
9999-05 Item is part of larger assembly/system and should not be listed

separately
9999-06 Item listed as complete system and should be listed as components
9999-07 Item to be supplied different than specified
9999-08 Item required not managed by code assigned
9999-09 Item required not managed by code assigned
9999-10 Material requested is being provided by AIT
9999-11 Requirement, which is an addition or change, indicates a start date

which has passed
9999-12 Other.  Explanation forwarded by separate correspondence.
9999-13 Material requested is Shipbuilding and Conversion, Navy (SCN)

funded and will not be included in Other Procurement, Navy (OPN)
budget process

9999-14 Material requested is not required for SHIPALT indicated
9999-15 Material superseded
9999-16 NSA/IA requisition at A-3
9999-17 Schedule if not installed previously
9999-18 Installed by AIT
9999-19 Installed at depot
9999-20 Installed at manufacturer
9999-21 Not Available
9999-22 Material receipt acknowledged by IA
9999-23 Budgeted but not funded
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EXHIBIT S7-3
PLANNED PROGRAM REQUIREMENTS (PPRs) REJECTS

REJECT EXPLANATION
000 DAY (Overhaul/Availability Start Date is less than the current date (Run date

of file).

AAC Material Control Code is A or Special Material Identification Code
(SMIC) is X2, X3 or X4.

ALTID Alteration Identification is BLANK or zero.

COG Cog for which managing ICP is not N35 (NAVICP-M), N32
(NAVCIP-P), or S9_ (DLA activity).

 OH START Overhaul/Availablity Start Date is non-numeric, zero or invalid year,
month or day.

DUPLICATE
RECORD

Requirement match at NAVICP-M against NIIN, ship UIC and ALTID.
If record is found on second and other hits, this will appear.

IMC Item Management Code is Z (Integrated Management).

NSN NSN contains one of the following: BLANKS, all zeros, is not 9
alphanumeric characters long, last three digits are non-numeric, or no
record/deleted from file.

QTY Quantity required is non-numeric or zero.  If zero, the item is installed.

SHP UIC Ship UIC is BLANK or zero.

U/I NIIN found on Program Support Interest file but unit of issue was not
EA, SE, KT or AY.

YARD Yard UIC is BLANK, zero filled or not on yard UIC to stock point ARI
table.



SECTION 7 VOLUME 1 SL-720-AA-MAN-010

7-30 Revision 2

EXHIBIT S7-4
SPECIAL PROGRAM REQUIREMENT (SPR) STATUS CODES

NUMBER OF CHARACTERS: TWO
TYPE OF CODE: Alphabetic
EXPLANATION: Used to inform forecasting activities submitting Special Program
Requirement (SPR) documents of action taken
RECORD POSITION: 65-66 (SPR Status Document)

CODE EXPLANATION

PA Request or modifier accepted.  Submit requisition in time to allow for
delivery within the appropriate Uniform Material Movement and Issue
Priority System (UMMIPS) time standard.

PB Request rejected.  SPR is not within IMM acceptance criteria.  The SPR
quantity significantly exceeds the recorded Quarterly Forecast of Demand
on this item.  The SPR will not be processed until the submitter sends the
IMM written confirmation that the quantity and support dates are valid and
accurate.   Upon completion of verification, the IMM will reprocess the
SPR without further edits.

PC Request or modifier accepted.  Extra time is required to assemble after
receipt of requisition.  The required assembly time in number of days is
included in record positions 62-64.

PD Cancellation accepted.

PE Rejected.  The request is a duplicate of a previously submitted request.

PF Rejected.  The request listed herein or separate correspondence referring to
this document number explains reasons for this action.

PG Request rejected (unnecessary).  SPR quantity is so low that the IMM can
support the requirement from its current stockage level without an SPR
document.

PH Modifier rejected.  A significant quantity increase was requested within the
item’s lead-time.  The submitter is required to provide the IMM written
verification that the quantity and support date are valid and accurate.  Upon
completion of verification, the IMM will reprocess the SPR.  The original
quantity is still being supported by the IMM.

PJ Rejected.  Item coded (or being coded) obsolete in latest stock lists
catalogs.

PM Rejected.  Request received less than 90 days in advance of the support
date.  Submit requisition.

PN Rejected.  Source of supply is local manufacture or fabrication.
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PP Rejected.  Source of supply is local procurement.

PQ Rejected.  Stocks not available to meet support date.
Procurement/assembly required.  Request received less than procurement
lead time/assembly time in advance of support date.  Procurement lead
time/assembly time in number of days is record positions 62-64.  Submit
funded requisition.

PT Substitute item available.  If substitute stock number shown in stock
number field is acceptable, resubmit using document identifier DYG and
submit requisition in time to allow for delivery within the appropriate
UMMIPS time standard.  In the event substitute item is not acceptable,
resubmit, using document identifier DYH.

PV Cancelled.  Item has been logistically reassigned by the activity indicated
in record positions 77-79.  Submit new SPR to gaining activity.

PW This is interim reply request.  Manual review being made and additional
response will be furnished.

PX Rejected.  The item is an Acquisition Advice Code J item (centrally
procured for shipment directly to user or another service, not stocked by
procuring activity).  Submit funded requisition in time to permit
procurement.  Procurement lead-time in days is shown in record positions
62-64.

PY Cancelled.  Item has been changed from stocked to non-stocked by the
Integrated Material Manager.  If still required, submit requisition for
quantity required, so that procurement action can be initiated for direct
shipment.

NOTE: In addition to the above, the following NAVICP-M response codes will
appear in NDE-NM in the contract number field after SPR.

IS In Screening. The requirement has been forwarded to the cognizant
Defense Supply Center (DSC).  If a response has not been received before
the interface file is returned to NAVSEA, NAVICP-M will indicate "IS".

NR No Reply. On items for which the cognizant DSC has not responded by the
next program cycle, the IS will be changed to NR.  Replies from the DSC
beyond these cycles from the date of NAVICP-M submittal will be
accepted.

The document numbers assigned to these response codes will have no BEDD and are not
valid until response is received and entered into NDE-NM.
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EXHIBIT S7-5
REJECT ADVICE CODES

NUMBER OF CHARACTERS: Two
TYPE OF CODE: Alphabetic
EXPLANATION:  Identifies to the originators of Military Standard Transaction Reporting
and Accounting Procedures (MILSTRAP) transactions the reason for rejection and
indicates return of the transaction for correction and re-submission.
RECORD POSITIONS: 79-80 (Transaction Reject Document)

CODE DEFINITION
AA Rejected.  Document Identifier invalid
AB Rejected.  Submitted to incorrect material manager; Routing identifier Code

of manager indicated in record positions 67-69, if known.
AC Rejected.  Type of inventory code invalid or blank.
AD Rejected.  Stock or part number unidentifiable.
AE Rejected.  Quantity field invalid.
AF Rejected.  Document Number invalid.
AG Rejected.  Ship To address unidentifiable.
AH Rejected.  Required Signal Code invalid or blank.
AJ Rejected.  Required Fund Code invalid or blank.
AK Rejected.  Ownership/Purpose Code invalid or blank.
AM Rejected.  Condition Code invalid or blank.
AP Rejected.   Required Management Code invalid or blank.
AQ Rejected.  Processing/Count Date invalid or blank.
AR Rejected.  Unit of Issue incorrect.
AS Rejected.  Support Date invalid.
AT Rejected.  Asset Support Request Code invalid or blank.
AU Rejected.  Asset Support Request is for an item not centrally managed and

stocked (Acquisition Advice Codes F, L, P, or W)
AV Rejected.  Activity identified in cc 30-35 Department of Defense Activity

Address Code (DoDAAC) and/or 27-29 Routing Identifier Code (RIC) is
not authorized to submit Logistic Asset Support Estimate (LASE) Requests

AW Logistic Reassignment Transaction (DEE, DEF, or DDX) received more
than one year after the Effective Transfer Date (ETD).  D4X will be
rejected if no memorandum due in is on record at the Gaining Inventory
Manager (GIM) to indicate it is a valid procurement receipt.

AX Rejected.  General Services Administration (GSA) is source of supply for
requested LASE or SPR procedures.  If required, submit funded MILSTRIP
requisition citing applicable RDD to GSA.

NOTE: Codes in the A-series not listed above are reserved for future use and are not to be
used unless authorized and disseminated by the MILSTRAP System Administrator.  Codes
in the B_ through Z-series- are reserved for intra-Service/Agency use.
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EXHIBIT S7-6
NAVSEA-MANAGED REQUISITIONING

RECORD
POSITION* INFORMATION SOURCE

1-3 Document Identifier Enter A0_series.
4-6 Routing Identifier Enter N23
7 Media and Status Code Enter S for requisitioner to receive exception

and shipping status by electronic methods.

8-22 Stock Number NSN/NIIN in NDE-NM

23-24 Unit of Issue U/I in Management List - Navy (ML-N)

25-29 Quantity Quantity in the OUT (Outstanding) field in
NDE-NM

30-43 Document Number Use pre-assigned MILSTRIP number in NDE-
NM when applicable.

44 Demand Code P, indicating a planned requirement, when
applicable, N if SPR not accepted.

45-50 Supplementary Address Enter the UIC of the installing activity.

51 Signal Code Enter K (bill to activity designated in CCs 45-
50).

52-53 Fund Code Enter Y6. (Free Issue)

54 Distribution Code Use appropriate code.
55-56 Cognizant Symbol Use COG Symbol
57-59 Project Code Enter ZF6 for all non-submarine SHIPALT

material and ZV6 for submarine SHIPALT
material. .

60-61 Priority Priority supplied by requisitioner.
62-64 Required Delivery Date Start of Availability.
65-66 Advice Code In accordance with local procedures.
67-80 LEAVE BLANK LEAVE BLANK

* Refer to NAVSUP PUB 485 Volume III for more requisitioning details.
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EXHIBIT S7-7
NAVICP-M -MANAGED MATERIAL REQUISITIONING

RECORD
POSITION* INFORMATION SOURCE

1-3 Document Identifier Enter A0__Series
4-6 Routing Identifier Enter N35.
7 Media and Status

Code
Enter S for requisitioner to receive exception and
shipping status by electronic methods.

8-22 Stock Number NSN/NIIN in NDE-NM.
23-24 Unit of Issue U/I in ML-N
25-29 Quantity Quantity in the OUT (Outstanding) field in NDE-

NM
30-43 Document Number Submit shipyard/NSA/IA requisition (yard UIC

and serial number.)
44 Demand Code Enter P, indicating a planned requirement.
45-50 Supplementary

Address
Enter in accordance with local requisitioning
procedures.

51 Signal Code Assign signal code per local procedures.
52-53 Fund Code Fund Code supplied by requisitioner.
54 Distribution Enter appropriate code.
55-56 Cognizance Symbol Use COG symbol.
57-59 Project Code Enter the 5/600 Series Industrial Project Code for

SHIPALT material.
60-61 Priority Priority supplied by the requisitioner.
62-64 Required Delivery

Date
120 days prior to availability start date or 1
October of the FY programmed.

65-66** Advice Code Enter 5E or 5R whichever is applicable.
67-69 LEAVE BLANK LEAVE BLANK
70 Purpose Code Enter T.
71 Condition Code Enter A.
72-80 LEAVE BLANK LEAVE BLANK

* Refer to NAVSUP PUB 485 Volume III for more information.
** Advice Code 5E to be used for the draw down of a planned requirements as reservation
without a directly related turn-in.  Billing will be a standard (full) price.
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EXHIBIT S7-8
DLA-MANAGED MATERIAL REQUISITIONING

RECORD
POSITION* INFORMATION SOURCE

1-3 Document Identifier Enter A0__Series
4-6 Routing Identifier Enter Routing Identifier of cognizant Defense

Supply Center.
7 Media and Status

Code
Enter S for requisitioner to receive exception and
shipping status by   electronic methods.

8-22 Stock Number NSN/NIIN in NDE-NM
23-24 Unit of Issue U/I from ML-N
25-29 Quantity Quantity from OUT (Outstanding) field of NDE-

NM
30--43 Document Number Submit shipyard/NSA requisition using local UIC

and serial number.
44 Demand Code Enter “P”, for planned requirement if PA or PB

appears in the SPR Response field on the NDE-
NMTP-05 report.  Enter “N” if other than PA or
PB appears in the NDE-NM report.

45-50 Supplementary
Address

Enter in accordance with local requisitioning
procedures.

51 Signal Code Assign signal code per local procedures.
52-53 Fund Code Fund Code supplied by requisitioner.
54 Distribution Enter appropriate code.
55-56 Cognizance Symbol Enter COG symbol from NDE-NM
57-59** Project Code Enter 5/600 Series Industrial project code for

SHIPALT material.
60-61 Priority Priority supplied by requisitioner.
62-64 Required Delivery

Date
Enter Julian date material is required.

65-66 Advice Code Enter 2L
67-69 LEAVE BLANK LEAVE BLANK
70 Purpose Code Enter A
71 Condition Code Enter A
72-80 LEAVE BLANK LEAVE BLANK

* Refer to NAVSUP PUB 485 Volume III for more requisitioning details.
** Use 5/600 Series Industrial Project Codes
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EXHIBIT S7-9
ACQUISITION ADVICE CODES (AACs)

NUMBER OF CHARACTERS: ONE
TYPE OF CODE: ALPHA
EXPLANATION: These codes indicate how (as distinguished from where), and under what
restrictions, an item will be acquired.  The AAC will reflect applications of the basic
methods, i.e., by requisition, by Federal Supply Schedule, by fabrication or assembly, or by
local purchase.  The AAC is used for customer level, not system level, acquisitions.
REFERENCE:  DoD 4100.39M, Volume 10, Table 58
RECORD POSITIONS: Change Notice Document Column 7 (Retail Management items
only), Position 50 (Changes to or addition of AAC for Navy ICP items and for changes to
AAC for retail items).

CODE DEFINITIONS

A SERVICE/AGENCY REGULATED
Issue, Transfer or Shipment is controlled by authorities above the ICP level to
assure proper and equitable distribution
1.  The use or stockage of the item requires release authority based on prior or
concurrent justification.
2. Requisitions will be submitted in accordance with Service/Agency

requisitioning procedures.

B ICP REGULATED
Issue, Transfer or Shipment is controlled by the ICP.
1.  The use or stockage of the item requires release authority based on prior or
concurrent justification.
2. Requisitions will be submitted in accordance with service/agency

requisitioning procedures.

C SERVICE/AGENCY REGULATED
Issue, Transfer or Shipment is not subject to specialized controls other than
those imposed by individual services supply policy.
1.  The item is centrally managed, stocked and issued.
2. Requisitions will be submitted in accordance with service/agency

requisitioning procedures.

D DoD INTEGRATED MATERIAL – MANAGER (IMM), STOCKED AND
ISSUED
Issue, transfer or shipment is not subject to specialized controls other than
those imposed by the integrated material manager/Military) Service
(IMM/MS) supply policy.
1.  The item is centrally managed, stocked and issued.
2. Requisitions must contain the fund citation required to acquire the item.

Requisitions will be submitted in accordance with the IMM/MS
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requisitioning procedures.

E OTHER SERVICE- MANAGED, STOCKED AND ISSUED
Issue, Transfer or Shipment is not subject to specialized controls other than
those imposed by the services requisitioning policy.
1.  The item is centrally managed, stocked and issued.
2. Requisitions may require a fund citation and will be submitted in

accordance with the service requisitioning procedures.

F FABRICATE OR ASSEMBLE (NON-STOCKED ITEMS)
National Stock Numbered items fabricated or assembled from raw materials
and finished products as the normal method of support.  Procurement and
stockage of the items are not justified because of low usage or peculiar
installation factors.  Distinctions between local or centralized
fabricate/assemble capability are identified by the Source of Supply Modifier
in the "Source of Supply" column of the Service Management Data Lists.

G GENERAL SERVICES ADMINISTRATION (GSA) OR VETERANS
ADMINISTRATION (VA) INTEGRATED MATERIAL MANAGED,
STOCKED AND ISSUED.
Identifies GSA or VA managed items available from GSA distribution
facilities. Requisitions and fund citations will be submitted in accordance with
GSA/VA/Service requisitioning procedures.

H DIRECT DELIVERY UNDER A CENTRAL CONTRACT  (VENDOR
STOCKED)
Issue, Transfer or Shipment is not subject to specialized controls other than
those imposed by Integrated Material Manager/Service/Agency supply policy.
1.  The item is centrally managed and procured.
2.  Normal issue is by direct shipment from the vendor to the user at the order
of the ICP or IMM distribution facilities when the vendor's minimum order
quantity is not met, or when stocks are being drawn down. Requisitions and
fund citations will be submitted in accordance with IMM/Service/Agency
requisitioning procedures.
3. Generally delivery will be made within applicable Service/Agency
guidelines addressing customer-required timeframe.

I DIRECT ORDERING FROM A CENTRAL CONTRACT/SCHEDULE
(NON-STOCKED ITEMS)
Issue, Transfer or Shipment is not subject to specialized controls other than
those imposed by IMM/Service/Agency supply policy.  The item is covered by
a centrally issued contractual document or by multiple award Federal Supply
Schedule, which permits any using activity to place orders directly on vendors
for direct delivery to the user.

J NOT STOCKED, CENTRALLY PROCURED (NON-STOCKED ITEMS)
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IMM/Service centrally managed but not stocked items.  Procurement will be
initiated only after receipt of a requisition.

K CENTRALLY STOCKED FOR OVERSEAS ONLY (NON-STOCKED
ITEMS)
Main means of supply is local purchase or direct ordering from a central
contract/schedule when the Federal Supply Schedule Number is shown in the
CMD record. Item is stocked in domestic supply system for those overseas
activities unable to procure locally due to non-availability of procurement
sources or where local purchase is prohibited (e.g. ASPR; Flow of Gold or by
internal military service restraints).
Requisitions will be submitted by overseas activities in accordance with
agency/service requisitioning procedures.  NOTE:  Continental U.S. (CONUS)
activities will obtain supply support through local procurement procedures.

L LOCAL PURCHASE (NON-STOCKED ITEMS)
DLA/GSA/Service/Agency managed items authorized for local purchase as a
normal means of support, at base, post, camp or station level.  Item is not
stocked in wholesale distribution system of IMM/Service Agency ICP.

M RESTRICTED REQUISITIONS-MAJOR OVERHAUL
(SERVICE/AGENCY USE ONLY)
Items (assemblies and/or component parts), which for lack of specialized tools,
test equipment, etc. can be used only by major overhaul activities. Base, post,
camp or station activities will not requisition unless authorized to perform
major overhaul function.

N RESTRICTED REQUISITIONING – DISPOSAL.  (Service/agency use only.)
Discontinued items no longer authorized for issue except on the specific
approval of the service inventory manager.  Requisitions may be submitted in
accordance with service requisitioning procedures in instances where valid
requirements exist and replacing item data has not been furnished.

O PACKAGED FUELS (NON-STOCKED ITEMS)
DLA managed and service regulated.
1. Items will be centrally procured in accordance with DoD 4140.25-M,

Procedures for the Management of Petroleum Products, but not stocked by
IMM. Long lead time required.

2. Requirements will be satisfied by direct shipment to the user either from a
vendor or from service assets at the order of the ICP or IMM

3. Requirements and/or requisitions will be submitted in accordance with
Service procedures.

P RESTRICTED REQUISITION - SECURITY ASSISTANCE PROGRAM
(SAP)
1.  Indicates item is stocked or acquired only for SAP (replaces MAP)
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requirements, or
2.  Indicates item is non stocked and material is ordered from the contractor for
shipment directly to the foreign government,
3. Base, post, cap or station will not requisition.

Q BULK PETROLEUM PRODUCTS DLA-managed
1.  Item may be either centrally stocked or available by direct delivery under a
central contract.
2.  Requirements will be submitted by military services in accordance with
IMM procedures.
3. Item will be supplied in accordance with DoD 4140.25-M.

R RESTRICTED REQUISITION - GOVERNMENT FURNISHED
MATERIAL (GFM)
Indicates item is centrally procured and stocked as GFM in connection with
manufacture of military item. Base, post, camp or station will not requisition.

S RESTRICTED REQUISITIONING - OTHER SERVICE FUNDED
For service managed items whereby the issue, transfer or shipment is subject o
specialized controls of the funding military service.
1.  Item is procured by a military service for the funding military service and is
centrally managed by the funding military service.
2. The procuring military service has no requirement in its logistic system for

the item.

T CONDEMNED (NON-STOCKED ITEMS)
Item is no longer authorized for procurement, issue, and use or requisitioning.

U LEAD SERVICE MANAGED
As a minimum, provides procurement, disposal and single submitter functions.
Wholesale logistics responsibilities, which are to be performed by the PICA in
support of the SICA are defined by the SICA NIMSC codes.

V TERMINAL ITEM (STOCKED ITEMS)
Identifies items in stock, but future procurement is not authorized.
Requisitions may continue to be submitted until stocks are exhausted.
Preferred item National Stock Number  (NSN) is normally provided by the
application of the phrase: "When Exhausted Use (NSN)". Requisitions will be
submitted in accordance with IMM/Service requisitioning procedures as
applicable.

W RESTRICTED REQUISITIONING - SPECIAL INSTRUCTIONS APPLY
(NON-STOCKED ITEMS)
Indicates stock number has been assigned to a generic item for use in bid
invitations, allowance lists, etc. against which no stocks are ever recorded.
Requisitions will be submitted only in accordance with IMM/Service



SECTION 7 VOLUME 1 SL-720-AA-MAN-010

7-40 Revision 2

requisitioning procedures. (This code will be used, when applicable, in
conjunction with Phrase Code S (stock as NSN(s).) It is considered applicable
for use when a procurement source(s) becomes available.  The Phrase Code S
and the applicable "stock as" (NSN(s)) will then be applied for use in stock,
store and issue actions.

X SEMIACTIVE ITEM- NO REPLACEMENT NONSTOCKED ITEM.  A
potentially inactive NSN which must be retained in the supply system as an
item of supply because (1) stocks of the item are on hand or in use below the
wholesale level and (2) the NSN is cited in equipment authorization
documents TO&E, TA, TM, etc., or in-use assets are being reported.
1. Items are authorized for central procurement but not authorized for

stockage at wholesale level.
2. Requisitions for in-use replacement will be authorized in accordance with

individual military service directives.
3. Requisitions may be submitted as requirements generate. Repetitive

demands may dictate an AAC change to permit wholesale stockage.

Y TERMINAL – ITEM (NON STOCKED ITEMS)
Further identifies Code V items on which wholesale stocks have been
exhausted.  Future procurement is not authorized.
1.  Requisitions will not be processed to the wholesale suppliers.
2. Internal Service/Agency requisitioning may be continued in accordance

with Service/Agency requisitioning policies.

Z INSURANCE/NUMERIC STOCKAGE OBJECTIVE ITEM
Items which may be required occasionally or intermittently and prudence
requires that a nominal quantity of material be stocked due to the essentially or
the lead-time of the item.
1.  The items are centrally managed, stocked and issued.
2.  Requisitions will be submitted in accordance with IMM/Service
requisitioning procedures.
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